Harper Living Learning Center Construction News Brief
May 25, 2007

The Harper Living Learning Center construction is proceeding with the setting of the super structure. The contractor is in the process of framing the building with structural steel and should be complete by the end of July. The traditional "Topping Off" event is scheduled for July 19, 2007.

The metal decking is being installed and the concrete slabs/floors are being poured as the steel framing is completed on each level. The exterior brick masonry is scheduled to begin the first of June starting on the south columns. Glass installation is scheduled to start on the south elevation the first of July. Interior wall framing has begun on the south end of the building as well as ventilation ductwork, mechanical/electrical work and the application of the sprayed on fireproofing.